

Item	Activity	Priority	Champion	Target Completion	Status	Comment
1	<u>Road Safety</u>					
1a	<u>Parking - Road Safety</u>					
1a1	Explore options to improve on street parking so that traffic in the village centre flows in a safe and efficient manner. Report to PC on viable options and means of achieving outcomes.	High	P Dunkley	2010	Ongoing	Consult immediate community, businesses, police, County Councillor, NCC, & others
1a2	With a knowledge of 1a1, to recommend locations for improved or new off street parking locations near problematic areas e.g. High Street, Co-op, Church, Royal Oak, Marsh etc Report to PC on viable options and means of achieving outcomes.	High	P Dunkley	2013	Not Started	Consult immediate community, businesses, police, County Councillor, NCC, & others
1b	<u>Speeding - Road Safety</u>					
1b1	Explore viability of 20 mph restricted area in the centre of the village and develop proposals. Report to PC on viable options and means of achieving outcomes.	High	P Dunkley	2010	Not Started	Consult immediate community, businesses, police, County Councillor, NCC, & others
1b2	PC to continue to support SPEEDWATCH To provide PC with progress reports as necessary	Medium	B Fursman	On-going	On-going	
1c	<u>Safety - Road Safety</u>					
1c1	Develop an action plan for a footpath for the A428 as it crosses the canal. Report to PC on viable options and means of achieving outcomes.	High	R Lowe	2011	On-going	Consult immediate community, businesses, British Waterways, police, County Councillor, NCC, & others
2	<u>Housing</u>					
2.1	Seek every means to influence local regional plans (DDC & other authorities) in line with survey findings for housing needs. Report actions to PC	High	R Candelent	On-going	On-going	
2.2	Develop a position statement on affordable housing from Needs Survey evidence. PC to review/approve	High	G Nisbet	Nov - 2008	Not Started	Needed for proposals under consideration by DDC
2.3	Update the Village Design Statement lodged with DDC in line with the Needs Survey findings. Inform PC of progress	Low	C Mynott J Goodger	2009	Completed	

3	<u>Environment</u>					
3.1	Liaise with the Highway Agency to press for a quiet surface on the M1 and noise screening - barrier and planting. To provide PC with progress reports as necessary	High	J Richards	2013	On-going	
3.2	Audit street lighting for adequacy and effectiveness. Report recommendations to PC and take any agreed plan forward.	Medium	J Richards	2009	Not Started	
3.3	PC to continue to review the provision and visual aspects of street furniture including bus shelters, seats, litter bins, village entry tubs etc Discuss and develop as necessary	Low	G Nisbet	2013	On-going	
3.4	PC to continue with its litter reduction programme. Inform PC of actions and events	Medium	S Lassman	On-going	On-going	P Dunkley to continue to liaise
3.5	Liaise with NCC maintenance and County Councillor to improve the appearance of the by-pass and weighbridge. To inform the PC of the planned maintenance programme and any changes. Inform the PC on sponsorship of the roundabouts. Recommend ways to protect verges to the East and West entry to the village. Report recommendations to PC and take any agreed plan forward.	High	J Richards	2011	6 months	
3.6	Liaise with NCC maintenance and County Councillor to record and progress road and footpath repairs so that safety is maximised and mobility of those with young children or disabled are not disadvantaged. To provide PC with progress reports as necessary	High	R Candulent	2013	On-going	
3.7	PC to continue with its efforts to reduce dog fouling on footpaths and open spaces. Report recommendations to PC and take any agreed plan forward.	Medium	D Tolfts	2009	On-going	
3.8	Liaise with the canal authorities for improvements to canal side paths, especially from Cracks Hill towards the wharf. Report recommendations to PC and take any agreed plan forward.	Medium	S Milne	2010	Not Started	
3.9	Improvements to Killsby Lane	Medium	J Goodger	2009	Complete	

4	<u>Sport and Recreation</u>					
4.1	Pc to continue to support the provision of a Sports Complex on their land on Yelvertoft Road. Liaise with the Sports Complex Committee. Report recommendations to PC and take any agreed plan forward.	High	W Simms D Tolfts	On-going	On-going	
4.2	Consider additional play facilities for the Playing Field. Liaise with the Playing Field Committee and report recommendations to the PC	Low	W Simms D Tolfts	2013	On-going	Assume football pitches removed
4.3	Investigate the requirements for and feasibility of providing toddlers play facilities at Bury Dyke. Report any proposals, costs etc to PC and take any actions forward	Low	D Tolfts	2009	Not Started	
5	<u>Education and Other Facilities</u>					
5.1	PC to encourage the provision of further adult education classes Report recommendations to PC and take any agreed plan forward.	Low	A Ward	2009	Not Started	
5.2	PC to encourage the provision of a booklet or maps of parish walks. Ensure the walks are maintained by ROW. To provide PC with progress reports as necessary	Medium	J Goodger	On-going	On-going	Walks Booklet complete
5.3	PC to encourage the provision of a village Heritage Trail leaflet To provide PC with progress reports as necessary	Medium	J Goodger	2010	On-going	Liaising with Crick History Society and individuals.
5.4	Develop a maintainable Parish Council website. Liaise with PC concerning content, updating and costs.	High	J Goodger R Candulent	2010	On-going	Launch spring 2010 Village website to follow
6	<u>Policing and Community</u>					
6.1	Determine and support youth friendly initiatives. To provide PC with progress reports as necessary	Medium	M Gibbins	2009	Not Started	
6.2	Encourage the re-establishment of Neighbourhood Watch within the village. To provide PC with progress reports as necessary	High	W Garvin	On-going	On-going	Relaunch 25 Nov
6.3	Liaise with the police and continue to press for greater police and community police officer presence within the village so that they can continue to build the necessary local knowledge. To provide PC with progress reports as necessary	High	W Garvin	On-going	On-going	

J Goodger
Adopted at PC Meeting 20/10/2008
Updated at PC Meeting 15/12/2008